COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2015

ESTI MATE SUMVARY 17:19: 14
CONTI D C19476 ESTI MATE NO 0010 FI NL SPEC YR 2005
PCN: 19476- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 246.0 DAYS TIME ALLON 5/15/2015 FI XED COVPLETI ON DAT!
R5 FY 14 PRI ORI TY CULVERTS REG PERCENT TI ME: 99.19 ORI G TIME ALLOW 5/15/2015 FI XED COVPLETI ON DAT
PRQJECT NO. BRR500- 146
R5 FY 14 PRI ORI TY CULVERTS REG
NAVE OF RQAD:
PRQJECT COUNTI ES: ARCHULETA R O GRANDE
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING I nc PAY PERI OD ENDI NG 09/ 30/ 2015 DATE TI ME STARTED 09/ 10/ 2014
2481 COMVERCE BLVD DATE LET 05/ 22/ 2014 DATE WORK BEGAN 09/ 10/ 2014
DATE AWARDED 06/ 04/ 2014 DATE TI ME STOPPED 05/ 13/ 2015
DATE CONTRACT EXECUTED 06/ 27/ 2014 DATE ACCEPTED 05/ 13/ 2015
GRAND JUNCTI ON CcO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 09/ 10/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 951, 052. 91 PARTI Ol PATI NG $ 48, 460. 00 $ 0.00
AWARD PRQIECT AMT: $ 989, 851. 00 NON- PARTI Cl PATI NG 902, 592. 91 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 951, 052. 91 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 -2,851.99
GROSS EARNI NGS 951, 052. 91 -2,851.99
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 14, 847.77
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 951, 052. 91 11, 995. 78
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 951, 052. 91 11, 995. 78
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 11, 995. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19476- BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0010 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
39, 675. 00000 1.000 39, 675. 00

0010 202-00010 Renoval of Tree 46. 000 46. 000
EACH 0. 000 0. 00
1, 500. 00000 46. 000 69, 000. 00
0015 202- 00035 Renoval of Pipe 46. 000 46. 000
LF 0. 000 0. 00
60. 00000 46. 000 2, 760. 00
0020 203-00060 Enbanknent Material (Conplete In Place) 35. 000 35. 000
(9 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0025 203- 00400 Rock Excavation 0. 000 0. 000
(e 0. 000 0. 00
175. 00000 0. 000 0. 00
0030 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 1. 000 1. 000
HOUR 0. 000 0. 00
120. 00000 1. 000 120. 00
0045 203- 01597 *Pot hol i ng 50. 000 50. 000
HOUR 0. 000 0. 00
340. 00000 50. 000 17, 000. 00
0050 203-02330 Labor er 29. 000 29. 000
HOUR 0. 000 0. 00
40. 50000 29. 000 1,174.50
0055 206- 00000 Structure Excavation 342.160 342.160
(% 0. 000 0. 00

45. 00000 342. 160 15, 397. 20



CONTI D: C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19476-BI D ESTI MATE RUN 09/ 30/ 2015
PRQIECT: BRR500- 146 ESTI MATE NO 0010 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 206- 00100 Structure Backfill (dass 1) 307. 600 307. 600
cY 0. 000 0. 00
60. 00000 307. 600 18, 456. 00
0065 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0070 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0075 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0080 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0085 206-01785 Shoring (Area 5) 0. 500 0. 500
LS 0. 000 0. 00
15, 000. 00000 0. 500 7, 500. 00
0090 207- 00205 Topsoi | 32. 400 32. 400
cY 0. 000 0. 00
35. 00000 32.400 1, 134. 00
0095 207-00210 St ockpi | e Topsoi | 32.300 32.300
cY 0. 000 0. 00
35. 00000 32. 300 1, 130. 50
0100 208- 00002 Erosi on Log (12 Inch) 527. 000 527. 000
LF 0. 000 0. 00
4. 50000 527. 000 2,371.50
0105 208- 00020 Silt Fence 60. 000 60. 000
LF 0. 000 0.00
3. 00000 60. 000 180. 00
0110 208-00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
2, 500. 00000 4. 000 10, 000. 00



CONTI D: C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19476-BI D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO. 0010 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 208-00070 Vehi cl e Tracki ng Pad 4.500 4.500
EACH 0. 000 0. 00
4, 200. 00000 4.500 18, 900. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
240. 00000 2.000 480. 00
0130 208-00206 Erosi on Control Supervisor 109. 000 109. 000
DAY 0. 000 0. 00
340. 00000 109. 000 37, 060. 00
0135 208- 00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
20, 450. 00000 1. 000 20, 450. 00
0140 210- 01000 Reset Fence 360. 000 360. 000
LF 0. 000 0. 00
14. 00000 360. 000 5, 040. 00
0145 212- 00005 Seeding (Native) 0. 000 0. 000
LB 0. 000 0. 00
1, 005. 00000 0. 000 0.00
0150 212-00028 Seedi ng (Wetl ands) 0. 500 0.500
ACRE 0. 000 0. 00
1, 325. 00000 0. 500 662. 50
0155 212-00032 Soi | Condi tioning 0. 800 0. 800
ACRE 0. 000 0. 00
885. 00000 0. 800 708. 00
0160 213-00004 Mil ching (Weed Free Straw) 1. 200 1. 200
ACRE 0. 000 0. 00
1, 680. 00000 1. 200 2,016. 00
0165 213-00061 Mul ch Tacki fier 260. 000 260. 000
LB 0. 000 0. 00
4.80000 260. 000 1, 248. 00



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19476-BI D ESTI MATE RUN 09/ 30/ 2015
PRQIECT: BRR500- 146 ESTI MATE NO 0010 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 214-01010 Brush Layer Cutting 50. 000 50. 000
EACH 0. 000 0. 00
4. 00000 50. 000 200. 00
0175 215-00000 Transpl ant Shrub 10. 000 10. 000
EACH 0. 000 0. 00
385. 00000 10. 000 3, 850. 00
0180 215-00700 Transpl ant Sod 0. 000 0. 000
SY 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 278. 200 278. 200
SY 0. 000 0. 00
6. 00000 278. 200 1, 669. 20
0190 420-00113 Ceotextile (Drainage) (dass 2) 13. 300 13. 300
SY 0. 000 0. 00
160. 00000 13. 300 2,128.00
0195 506-00418 Soil Riprap (18 Inch) 4.000 4. 000
CY 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0200 601-01000 *Concrete Cass B 38. 600 38. 600
CY 0. 000 0. 00
2, 000. 00000 38. 600 77,200. 00
0205 602- 00000 Rei nforcing Steel 2,791. 000 2,791. 000
LB 0. 000 0. 00
1. 50000 2,791. 000 4,186. 50
0210 603- 00001 *Annul ar Space Grouting 41. 390 41. 390
CY 0. 000 0. 00
350. 00000 41. 390 14, 486. 50
0215 603-00036 *Cul vert Lining (36 Inch) 454. 000 454. 000
LF 0. 000 0. 00
440. 00000 454. 000 199, 760. 00
0215 MATERI AL ALLOMNCE CULVERT LINING (36 | NCH) ( STOCKPI LE) 0. 000
LF 0. 000 0. 00
85. 59292 0. 000 0. 00



CONTI D C19476 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19476-BI D ESTI MATE RUN
PRQIECT: BRR500- 146 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0215 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0215 MATERI AL ALLOWANCE Cul vert Lining (36") (Stockpile) 6.482
LF -6.482 -2,851.99
440. 00000 0. 000 0. 00
0220 603- 00042 *Culvert Lining (42 Inch) 87. 000 87.000
LF 0. 000 0. 00
470. 00000 87. 000 40, 890. 00
0220 MATERI AL ALLOMANCE CULVERT LINING (42 I NCH (STOCKPI LE) 0. 000
LF 0. 000 0. 00
101. 84459 0. 000 0. 00
0225 603- 00048 Cul vert Lining (48 Inch) 4. 000 4.000
LF 0. 000 0. 00
1, 380. 00000 4.000 5,520. 00
0230 603- 00049 Cul vert Lining (48 Inch)(Special) 4.000 4.000
LF 0. 000 0. 00
1, 380. 00000 4.000 5,520. 00
0235 607-11525 Fence (Plastic) 349. 000 349. 000
LF 0. 000 0. 00
4. 00000 349. 000 1,396. 00
0240 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
16, 500. 00000 1.000 16, 500. 00
0245 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
38, 500. 00000 1.000 38, 500. 00
0250 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0255 630- 00000 *Fl aggi ng 758. 250 758. 250
HOUR 0. 000 0. 00

33. 00000 758. 250 25,022. 25



CONTI D C19476 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19476- Bl D ESTI MATE RUN 09/ 30/ 2015
PRQJECT: BRR500- 146 ESTI MATE NO 0010 17:19: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0260 630- 00007 *Traffic Control Inspection 95. 000 95. 000
DAY 0. 000 0. 00
210. 00000 95. 000 19, 950. 00
0265 630-00012 *Traffic Control Managenent 96. 000 96. 000
DAY 0. 000 0. 00
680. 00000 96. 000 65, 280. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 14. 000
EACH 0. 000 0. 00
275. 00000 14. 000 3, 850. 00
0275 630-80342 *Construction Traffic Sign (Panel Size B) 52. 000 52. 000
EACH 0. 000 0. 00
330. 00000 52. 000 17, 160. 00
0280 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 20. 000
EACH 0. 000 0. 00
22. 00000 20. 000 440. 00
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 73. 000 73. 000
EACH 0. 000 0. 00
5. 50000 73. 000 401. 50
0300 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19476

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 19476- BI D ESTI MATE RUN 09/ 30/ 2015
PRQIECT: BRR500- 146 ESTI MATE NO 0010 17:19: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0315 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 212-00006 Seedi ng (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
5, 649. 70000 0. 800 4,519.76
0345 601- 05020 Conc CL R Concrete Oass R 6. 900 6. 900
CcY 0. 000 0. 00
2, 000. 00000 6. 900 13, 800. 00

CAT NO0400 0400 CE Bid Itens

0320 620-00001 Field Ofice (dass 1)

0325 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 902,592.91 %

1. 000 1. 000

EACH 0. 000
47, 800. 00000 1. 000

1. 000 1. 000

EACH 0. 000
660. 00000 1. 000

-2,851.99% 902, 592. 91

47, 800. 00

660. 00

CAT 0400 CURRENT AMI  $ 48, 460. 00 $

0.00$ 48, 460. 00

PRQJIECT TOTAL CURRENT AMI $ 951,052.91 %

-2,851.99% 951, 052. 91



